

Inputs from Executives,
Team, Stakeholders,
Customers, Users



Product Owner



The Team




Scrum Master




Daily Scrum Meeting



Product Backlog



Sprint Planning Meeting



Sprint Backlog



1-4 Week Sprint

Every 24 Hours

Sprint end date and team deliverable do not change



Sprint Review



Finished Work




Sprint Retrospective




Threat Modeling


Evil User Stories / Security Stories




Secure Development



1 or More Pull Requests



Review



Master/Production Branch



Release

QA / Testing / Security Analysis / Code Scanning

UAT